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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 09
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
09- I NY- 395-54. 8/ 59 I'N 1 NYO COUNTY I N AND NEAR LONE PI NE GRANI TE CONSTRUCTI ON CO CHRI' S TALBOT $980, 249 04/22/05 60%
09- 315404 AT VARI QUS LOCATI ONS PO BOX 5127 500 S MAIN ST $878,595 05/02/05 89%
RESURFACE EXI STI NG H G-MAY Bl SHOP CA 93514 $878,595 06/30/05 0
BAKERSFI ELD CA 93388 (760)872-0794
HMLA WPCP
09- KER- 14- 46. 2/ 50. 8 I'N KERN COUNTY NEAR MOJAVE AT VARI OUS GRANI TE CONSTRUCTI ON COMPANY  COLLINS, JACK $890, 730 05/25/05 0%
09- 328304 LOCATI ONS P O BOX 50085 P. 0. BOX 81197 $0 06/08/05 0%
ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93380 $0
WATSONVI LLE CA 95077 (661) 859- 2421
(831) 724- 1011
WPCP
09- MNO- 395-12.6/36.1 I'N MONO COUNTY NEAR HI LTON CREEK FROMWESTERN STATES SURFACI NG | NC. DANI EL DEYO $1,498,993 01/13/05 0%
09- 326264 0.2 KM NORTH OF CROOKED CREEK BRI DGE PO BOX 4770 500 SOUTH MAI N STREET $0 01/26/05 0%
TO 0.6 KM SOUTH OF GLASS FLOW ROAD Bl SHOP, CA 93514 $0 07/29/05 0
ASPHALT RUBBER CHI P SEAL MODESTO, CA 95352 (760)872-0794
SUSPENDED
HML WPCP
09- MNO-395-58.1/69.9 I N MONO COUNTY NEAR LEE VINING AT ~ WESTERN STATES SURFACCNGINC  $1,825,677 06/03/05 0%
09- 330304 VARI QUS LOCATI ONS P O BOX 4770 $0 06/16/05 0%
ASPHALT RUBBER CHI P SEAL $0 0
MODESTO CA 953524770
(209) 525- 9065
HML WPCP
09- MNO- 395-63. 0/ 63. 3 I'N MONO COUNTY NEAR LEE VI NI NG FROM  PACI FI C RESTCRATI ON GROUP DANI EL DEYO $506, 686 06/17/03 37%
09- 309504 0.8 KM SQUTH TO 0.3 KM SQUTH CF PO BOX 77038 500 SOUTH MAI N STREET $384,212 06/30/03 750
VIRG NI A LAKES ROAD Bl SHOP, CA 93514 $0 10/19/05 °
SLOPE PLANTI NG PHASE 1| CORONA, CA 92877-0101 (760)872-0794
HA42 SWPPP
09- SBD-127-13. 5/ 27 I'N SAN BERNARDI NO COUNTY ABOUT 21 KM GRAHAM CONTRACTORS | NC. CHRI S TALBOT $379,360 05/05/05 0%
09- 328104 NORTH OF BAKER FROM 21.7 KM NORTH OF PO BOX 26770 500 S MAIN ST $0 05/13/05 0%
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15 Bl SHOP CA 93514 $0 0
CHI P SEAL SAN JOSE CA 95159 (760)872-0794
HMVL WPCP

Totals: Authorized Final Amt: $6, 081, 695 Completed to Date: $1, 262,807  Work ThisMonth: $878, 595
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Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
- SH STATE H GHMAY $6, 081, 695
District Total: $6, 081, 695

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:

Work Comp
$1, 262, 807

$1, 262, 807
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